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Minutes of 1lL2nd Meeting, 10:00 A.M., 11 June 1945

PRESENT SECRETARY ALSO PRESENT
Col. Bicknell, Chairmen Capt. P, P. Sobo Lt, Cdr. Clinton
Capt, Macomb, ONI Major Rasche
Major Battles, A=2 Lte. Quam

Capt, McCaskill, OCE Lt, Van Rees
S - e

1. GENERAL.

The minutes of the 1lhlst meeting were read by the Chairmsn and approved as (
read.

The Chairman read an excerpt from a letter written by Col, Dubois, a former
JISPB member now teaching at the Command and General Staff School. The excerpt
stated that Captain Earle, U.S, Navy, made a statement in conference to the
effect that JANIS publications were very well written and used extensively in
the Paclfic areas.

_reported on the activities of J,T.S. during the passed week.
"Quickies" were being processed as scheduled and nc delays are anticipated.

Major Battles reported that a separate contract through Wright Field has
been made with the A, L. Garber Co. to cover his supplements,

Major Battles also reported that all photo coverage on JANIS 7O area has not,
as yet, been received.

stated that additional Chapter VII material for JANIS 81, 8L and
85 has been received, It was concluded that, if necessary, the material should
be worked into another supplement; previous ma.terial received on deadline date
will not be held up.

Major Rasche reported that route strip material for JANIS 75 should be ready
this week.,

2+ EDITORIAL.
Cdr. Clinton reported that Chapters I, IV and VI, JANIS 150, are not complete;
Chapter IV is 60% complete and Chapter VI will be submitted in parts. Chapter I

is ready except for 2 chapter briefs, JANIS 76-1 and 73-1 have been received and
are being processed,
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3. PRODUCTION.

1t. Van Rees reported that the A, L. Garber Co. will deliver all material
on JANIS 85-2 on Friday, 15 June. JISFB should receive advance copies Saturday
or Monday. JANIS 8L-1 and 81-1 should be complete by 1 July 1945,
JANIS 76-1 and 73-1 are being processed,

lyo PLANNING.
Lt. Quam reported that the Instruction Sheet for JANIS 72 has been dis-

seninated. The bibliography and list of participating personnel is being
compiled., BGN place names for JANTS 70 should be ready by 15 June 19L5.

There being no further business, the meeting was adjourned.

. P/S0OBO,
Cap‘bain, AoGtDo’
Secretary.
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